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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: CHANGES IN WORK FOR
PUBLIC WORKS CONTRACTS

NORTH COUNTY AREA INCLUDING THE CITIES OF LANCASTER AND
PALM DALE AND THE SURROUNDING UNINCORPORATED AREAS AND IN THE

UNINCORPORATED COMMUNITY WEST OF CARSON
SUPERVISORIAL DISTRICTS 2 AND 5

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amounts and the changes for
the following construction contracts:

. Project ID No. RDC0013680 - Vermont Avenue, to resurface roadway
pavement, reconstruct curb and gutter, sidewalk, driveways, and cross
gutters; construct bus pads; install traffic signals, and striping and pavement
markings; landscape roadway medians; and install river rock paving and an
irrigation system, in the unincorporated community west of Carson (2), Sequel
Contractors, Inc., for changes required to repair damaged conduit, stripe
removal, and placement of pipe drains, with an increase in the contract
amount of $19,500.00.

'To Enrich Lives Through Effective And Caring Service"
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. Project ID No. WWD4000005 - As-Needed Water Well Drilling and Equipping,
to drill and equip water wells, in the North County area including the Cities of
Lancaster and Palmdale and the surrounding unincorporated areas (5),
Bakersfield Well and Pump Co., for changes required to relocate a chainlink
fence, with an increase in the contract amount of $26,993.97.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain your Board's approval for
changes in public works contracts in support of the timely completion of the projects
while avoiding delays and the potential for claims. The descriptions of the changes,
estimated costs, and the necessary time extensions are listed in the attachment for
each contract.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Attached for your authorization are
changes in work in excess of his delegated limits, which are required to complete
Project ID Nos. RDC0013680 and WWD4000005.

Implementation of StrateÇlic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6). Approval of these changes will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected
communities.

FISCAL IMPACT/FINANCING

These changes in work wil have no impact to the County General Fund.

The estimated change order amounts for these contracts are increases of $19,500.00
and $26,993.97.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the attachments.

If these changes in work are not approved, contract completion wil be delayed and
increased costs incurred.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Director of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the attachments do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time,
and materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,~~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DLW
JTS:en

Attachments (2)

c: County Counsel

Office of Affirmative Action Compliance

021208 PW _Changes in Work.doc
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PROJECT ID NO. RDC0013680 - VERMONT AVENUE (in the unincorporated
community west of Carson), Supervisorial District 2
Contractor: Sequel Contractors, Inc.

Project Description:

Resurfacing of existing roadway pavement; reconstruction of curb and gutter, sidewalk,
driveways, and cross gutters; construction of bus pads; installation of traffic signals,
striping, and pavement markings; landscaping of roadway medians including planting
trees, shrubs, and ground covers; and the installation of river rock paving and an
irrigation system.

Chanqes in Work:

Total

$ 7,500.00
7,000.00
5.000.00

$19.500.00

(1) Repair Conduit

(2) Crosswalk Striping

(3) Install Tree Well Drains

Description of Chanqes:

(1) It will be necessary to have the contractor repair an existing damaged conduit at
the southeast corner of Vermont Avenue and 220th Street. This conduit is part of the
loop detector system for the traffic signals. Repair of a portion of the sidewalk and
access ramp will also be required. This work is not shown on the plans.

(2) It will be necessary to remove and realign the existing painted crosswalks to align
with the new curb ramps at the intersection of Vermont Avenue and Carson Street. This
work is not shown on the plans.

(3) In order to aid watering of newly planted parkway trees, it will be necessary to
install perforated pipe drains in the tree wells.

The costs for Items 1, 2, and 3 will be based on time and materials as provided in

Subsection 3-3 of the contract specifications.

Three additional working days will be required because of these changes.

-1A-



Revised Contract Amount:

Revised contract amount

$3,079,192.35

249,838.12
19.500.00

$3.348.530.47

Original contract amount
Changes in work previously approved

by your Board
Changes in work to be authorized

TKB: ss

-1 B-



CHANGE IN WORK (AUTHORIZE)
February 12, 2008

PROJECT ID NO. WWD4000005 - AS-NEEDED WATER WELL DRILLING AND
EQUIPPING (in the North County area including the Cities of Lancaster and Palmdale
and the surrounding unincorporated areas), Supervisorial District 5
Contractor: Bakersfield Well and Pump Co.

Project Description:

Drilling and equipping of water wells on an as-needed basis including the construction
of discharge pipes, air release and vacuum valves, check valves, and gate valves;
installation of electrical conduits, wires, and panels; pipeline video taping; and other
appurtenant work.

Chanqe in Work:

Chain link Fence and Gates $26,993.97

Description of Chanqe:

The existing chainlink fence at well 4-82 will be relocated to properly secure the site.
Also, a 22-foot-wide gate will be installed to provide improved access to the site. The
cost for this work was negotiated as provided in Subsection 3-2 of the contract

specifications.

No additional working days will be required because of this change.

Revised Contract Amount:

Revised contract amount

$8,621,891.00
26.993.97

$8.648.884.97

Original contract amount
Change in work to be authorized

MR:ss
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